
ID FY Seq. Name Dur. Start Finish
1264 FY03 #5 Chicago MCF (C90) 131 d 2/12/03 8/18/03

1273 Chicago MCF FAA Site Readiness Review
(SRR)

1 d 4/25/03 4/25/03

1274 Chicago MCF Pack and Ship 13 ed 4/25/03 5/8/03

1275 Chicago MCF System Delivered 1 d 5/8/03 5/8/03

1276 Chicago Installation In-Brief 1 d 5/12/03 5/12/03

1277 Chicago MCF System Installation & Checkout 16 d 5/13/03 6/4/03

1278 Chicago MCF Install and Verify
Raytheon Installation

6 d 5/13/03 5/20/03

1279 Chicago MCF Connect Live Interfaces 5 d 5/21/03 5/27/03

1280 Chicago MCF Dry Run SAT 5 d 5/28/03 6/4/03

1281 Chicago Site Joint Walkthrough 2 d 6/5/03 6/6/03

1282 Chicago MCF SAT TRR 1 d 6/9/03 6/9/03

1283 Chicago MCF SAT 4 d 6/9/03 6/12/03

1284 Chicago MCF SAT Quick Look Report 1 ed 6/12/03 6/13/03

1285 Chicago MCF Formal SAT Report (P) 15 ed 6/12/03 6/27/03

1286 Chicago MCF Formal SAT Report (F) 15 ed 7/27/03 8/11/03

1287 Chicago MCF Contract Acceptance
Inspection (CAI)

1 d 6/13/03 6/13/03

1288 Chicago MCF Field Familiarization 4 ewks 6/13/03 7/11/03

1289 Chicago MCF Initial Operational Capability
(IOC) (Partial JAI)

1 d 7/14/03 7/14/03

5/8/03
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ID FY Seq. Name Dur. Start Finish
1290 Chicago MCF Operational Suitability

Demonstration (OSD)
30 ed 7/14/03 8/13/03

1291 Chicago MCF Joint Acceptance Inspection
(JAI)

2 d 8/13/03 8/14/03

1292 Chicago MCF Operational Readiness Date
(ORD)

1 d 8/15/03 8/15/03

1293 Chicago MCF Commissioning 1 d 8/18/03 8/18/03

8/15/03
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